

PLANT	REPORT TYPE	REPORT DATE	GENERATED
Plant 4	Daily	12-Aug-2026	13-Aug-2026 16:15

Overall Summary

This Daily report covers Plant 4 for 12-Aug-2026, consolidating 5 department(s). Overall achievement against plan stood at N/A, with 0 department(s) on track and 0 department(s) needing attention.

DEPARTMENTS	ON TRACK	NEEDS ATTENTION
5	0	0

Department-wise Performance

Department	Plan	Actual	Variance	Achieved %	Status
Production	0.00	0.00	+0.00	N/A	No Data
Manpower	0.00	0.00	+0.00	N/A	No Data
OVC	0.00	0.00	+0.00	N/A	No Data
Product Value	0.00	0.00	+0.00	N/A	No Data
Despatch	0.00	0.00	+0.00	N/A	No Data

Plan vs Actual by Department

Production	Plan: 0.0 Actual: 0.0
Manpower	Plan: 0.0 Actual: 0.0
OVC	Plan: 0.0 Actual: 0.0
Product Value	Plan: 0.0 Actual: 0.0
Despatch	Plan: 0.0 Actual: 0.0

Grey bar = Plan, colored bar = Actual (Green = On Track, Amber = Near Target, Red = Below Target).